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Radiogram No. 6088u            Form 24 for 09/10/07 
OUTFITTING СУБА (ППС) [System Power Panel] . КСК 1, 2 [Network Channel Controller] CHECKOUT 

GMT CREW ACTIVITY 
06:00-06:10 Morning Inspection 
06:10-06:40 Post-sleep 
06:40-07:30 BREAKFAST 
07:30-07:40 Prep for Work 
07:40-07:55 

. 

Daily Planning Conference (S-band) 
07:55-08:15 CDR Prep for Work 
07:55-08:00 FE-1,FE-2 Prep for Work 
08:00-11:00 FE-1 FGB СУД Equipment Teardown (СС-16А) 
08:00-09:30 FE-2 Physical Exercise (TVIS) 
08:15-08:25 КСК 1, 2 Checkout. Tagup with specialists (S-band) 

08:25-08:55 PILOT. Setup work site and install sensors. Tagup with specialists 
(S-band) / r/g 6089 

08:55-10:35 

CDR 

PILOT. Experiment ops. Tagup with specialists (S-band) 
09:30-10:30 Physical Exercise (RED) 
10:30-12:30 

FE-2 
Unpacking hardware delivered by 13A.1 

10:35-11:15 CDR СОЖ Maintenance 
11:00-11:30 FE-1 SSC - Ping test prep 
11:15-12:15 CDR Physical Exercise (VELO+RED), day 1 
11:30-11:45 SSC - Ping test 
12:00-13:30 

FE-1 
Physical Exercise (TVIS), day 1 

12:25-12:40 CDR VTR tape changeout 
12:30-13:30 FE-2 Unpacking hardware delivered by Progress 361 
12:45-13:15 Flushing БРПК separator 
13:15-13:30 

CDR 
Activation of Soyuz 220 Gas Analyzer  

13:30-14:30 . LUNCH 
14:30-16:30 CDR Stowing hardware for disposal in Progress 360 and IMS updates 
14:30-15:00 FE-1 SSC - Post-Ping test hardware stowage 
14:30-14:50 EXPRESS Laptop Computer Swap 
14:50-15:30 

FE-2 
Download IWIS data 

15:00-16:40 FE-1 PILOT. Experiment ops. Tagup with specialists (S-band) 
15:40-16:00 EXPRESS Rack Interface Controller Start Software Load 
16:30-16:45 

FE-2 
Questionnaire - journal entry 

16:30-18:00 CDR Physical Exercise (TVIS), day 1 
16:40-17:10 FE-1 PILOT. Disassemble work site. Tagup with specialists (S-band) 
16:45-16:55 EXPRESS Rack Interface Controller End Software Load 
17:05-17:20 EVA ratchet wrench inspection 
17:20-18:05 

 FE-2 
SAFER Troubleshooting Drill 

17:30-18:30 FE-1 Physical Exercise (VELO+RED), day 1 

18:00-18:30 CDR Counter Measure System (CMS) Harmful Contaminant 
Measurements in SM 

18:05-18:40 FE-2 Start BSA battery charge 
18:30-18:40 FE-1 Evening work prep 
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18:30-18:35 CDR Transfer TVIS/RED/CEVIS/HRM data to MEC 
18:40-18:55 PCS R10U OBT 
18:55-19:15 Evening work prep 
19:15-19:30 Daily Planning Conference (S-band) 
19:30-20:00 DINNER 
20:00-20:30 Daily Food Prep 
20:30-21:30 Pre-sleep 
21:30-06:00 

.  

. 

SLEEP 
CDR  IMS update 

Task List   
 FE-1 GSF-JAXA. ТБУ temperature monitoring (in the morning)  

ISS RS Audit (behind panels in work areas) Get-Ahead 
Tasks FE-1, CDR 

ISS RS Photo/video 
Note: See OSTP for references to US activities. 
End of Radiogram 


